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CHIEF ENGINEER

September 10, 1963
J. 1. ADAMS 10450-W

Mr. S. Leary Jones

Executive Director

Tennessee Stream Pollution Control Board
Cordell Hull Building

Nashville, Tenn. 37219

Dear Mr. Jones:

The following is submitted as an interim report and a request for
deferment until October 27 for submission of working drawings covering our
installation of a pollution control facility at Radnor, Tenn.

It is our desire to keep the Board fully informed of all developments
in the project which will affect the schedule as outlined in the Board's
amended special order of May 20, 1969. We have, on this date, talked with
Mr. Martin outlining cur progress and have requested the deferment.

Mr. Martin indicated that he is of the opinion that our request was
reasonsble and would merit consideration by the Board. R

International Pollution Control Engineers have completed preliminary
drawings and have prepared equipment and material lists. A1l components °
of the plant are now out for bid and it is expected that all bids will be
received by September 25. Upon receipt of price quotations, we will select
equipment and place orders. In some cases the equipment is a production
item, however, in other cases shop drawings must be prepared. When all
fabrication drawings are received, they must be compiled into the plant
drawings which will be submitted for your approval. € 1s estimated that
‘this work can be completed in 30 days or submitted to L&EN on Thursday,
October 23. We prefer to review these plans prior to presentation as our
final plant details. We will recuire at least two days for the review.

The drawings will be delivered to your office on Monday, October 27,
assuming that no major changes will be required. None is expected since

we propose to follow the development of plans closely enough to assure that
no changes are required.
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The date of November 1, for starting work on the plant will be
met as will the final completion date. We request only that the date
for submission of plans be revised within the frame work of the schedule
as set out in the Board's amended directive of May 20.

Should you desire additional information concerning the present
status of the job, please advise and I will be glad to discuss the project
further.

Yours truly,

L " 4

/3. I. DAdams
Chief Engineer
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ce: Mr. D. D. Strench



